COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2021

ESTI MATE SUMVARY 15: 36: 16
CONTI D C23420 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 23420- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 103.0 DAYS TIME ALLOW 8/6/2021 FIXED COVPLETI ON DAl
I-70 GLENVWOOD CANYON WALL | MPROVEMENTS PERCENT TIME:  59.88 ORI G TIME ALLOW 8/6/2021 FI XED COVPLETI ON DAT
PRQJECT NO. C0702- 398
I-70 GLENWOOD CANYON WALL | MPR
NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
GOULD CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 05/ 29/ 2021 DATE TI ME STARTED 02/16/2021
P. O BOX 130 DATE LET 11/ 12/ 2020 DATE WORK BEGAN 02/ 16/ 2021
6874 HWY 82 DATE AWARDED 11/18/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/15/2020 DATE ACCEPTED
GLENWOOD SPRI NGS CO 81601 (970) 945- 7291 DATE NOTI CE TO PROCEED 02/ 16/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1, 752,772.50 PARTI Cl PATI NG $  1,4783,750.46 $ 314, 221.04
AWARD PRQIECT AMT: $ 1,659, 315.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 84.08% TOTAL EARNI NGS 1, 473, 750. 46 314,221.04
FUNDS AVAI LABLE: $ 279, 022. 04 STOCKPI LED MATERI ALS 0.00 -33,975.30
GROSS EARNI NGS 1, 473, 750. 46 280, 245. 74
TOTAL CLAI MS: $ 0.00 RETAI NAGE -24,889.73 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 448, 860. 73 280, 245. 74
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 448, 860. 73 280, 245. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 280, 245. 74

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23420-BI D ESTI MATE RUN 06/ 08/ 2021
PRQJECT: C0702- 398 ESTI MATE NO. 0004 15: 36: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
134. 00000 0. 000 0.00
0065 208-00107 Renoval of Trash 5. 000 2.000
HOUR 3. 000 111.00
37. 00000 5.000 185. 00
0070 212-00006  Seeding (Native) 0. 500 0. 000
ACRE 0. 100 170. 00
1, 700. 00000 0. 100 170. 00
0075 212-00032 Soi | Conditioning 0. 500 0. 000
ACRE 0. 100 775.00
7, 750. 00000 0. 100 775.00
0080 213-00007 Mul ching (Wbod Strand) 0. 500 0. 000
ACRE 0. 100 1, 380. 00
13, 800. 00000 0. 100 1, 380. 00
0085 240-00000 W dlife Biologist 0. 000 0. 000
HOUR 0. 000 0.00
160. 00000 0. 000 0.00
0090 626-00000  Mobilization 1. 000 0.950
LS 0. 000 0.00
158, 000. 00000 0. 950 150, 100. 00
0095 626-01113 Public Information Managenent (Tier I11) 148. 000 89. 000
DAY 29. 000 3, 190. 00
110. 00000 118. 000 12, 980. 00
0100 630-00000  Flagging 1, 800. 000 980. 250
HOUR 387. 250 11,811.13
30. 50000 1, 367. 500 41, 708. 75
0105 630-00007 Traffic Control Inspection 37.000 19. 000
DAY 8. 000 464.00
58. 00000 27.000 1, 566. 00
0110 630-00012 Traffic Control Managenent 100. 000 55. 000
DAY 20. 000 19, 900. 00

995. 00000 75. 000 74, 625. 00



CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23420-BI D ESTI MATE RUN 06/ 08/ 2021
PRQIECT C0702- 398 ESTI MATE NO 0004 15: 36: 16
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0115 630-80341 Construction Traffic Sign (Panel Size A) 9. 000 3.500
EACH 2. 800 33. 60
12. 00000 6. 300 75. 60
0120 630-80342  Construction Traffic Sign (Panel Size B) 28.000 14. 000
EACH 11. 200 134. 40
12. 00000 25. 200 302. 40
0125 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0.500
Type
ype) EACH 0. 400 234.00
585. 00000 0. 900 526. 50
0130 630-80360 Drum Channel i zi ng Devi ce 51. 000 25.500
EACH 20. 400 357. 00
17. 50000 45. 900 803. 25
0135 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 20. 000 3. 000
EACH 5. 100 89. 25
17. 50000 8. 100 141.75
0140 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0. 00
0145 630-80380 Traffic Cone 100. 000 36. 000
EACH 28. 800 345. 60
12. 00000 64. 800 777. 60
0150 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 1. 000 0.500
(Tenpor ary)
EACH 0. 400 560. 00
1, 400. 00000 0. 900 1, 260. 00
0155 700-70010 F/ A Mnor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adj ustnment 680. 630 468. 120
FA 212.510 212.51
1. 00000 680. 630 680. 63
0165 700-70023 F/ A On-The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23420-BI D ESTI MATE RUN 06/ 08/ 2021
PRQJECT: C0702- 398 ESTI MATE NO. 0004 15: 36: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 394,593.13 % 40,545.49% 300, 805. 48
CAT NOO0300 GABI ON WALL | MPROVEMENT

0185 202-00029 Renoval of Gabion 100. 000 100. 000
cY 0. 000 0.00
154. 00000 100. 000 15, 400. 00
0190 206-00010  Structure Excavation (Special) 960. 000 920. 000
cY 40. 000 3, 980. 00
99. 50000 960. 000 95, 520. 00
0195 206- 00505 Filter Material (Special) 256. 000 154. 000
cY 102. 000 8, 976. 00
88. 00000 256. 000 22,528. 00
0200 206-00510 Filter Material (Class A) 1, 152. 000 691. 000
cY 461. 000 42, 873. 00
93. 00000 1, 152. 000 107, 136. 00
0205 504-05000 Wre Mesh Facing 6, 912. 000 3, 607. 000
SF 3, 305. 000 52, 880. 00
16. 00000 6,912. 000 110, 592. 00
0205 MATERI AL ALLOMANCE 504- 05000 MOH#1 3, 305. 000
SF -3, 305. 000 -33,975. 30
10. 27997 0. 000 0. 00
0210 504-06310 Gound Nail (10 Foot) 114. 000 114. 000
EACH 0. 000 0. 00
785. 00000 114. 000 89, 490. 00
0215 504-06320 Ground Nail (20 Foot) 110. 000 110. 000
EACH 0. 000 0. 00

1, 926. 00000 110. 000 211, 860. 00



CONTI D: C23420 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23420-BI D ESTI MATE RUN
PRQJECT: C0702- 398 ESTI MATE NO. 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 GABI ON WALL | MPROVEMENT

0215 MATERI AL ALLOWANCE 504- 06320 MOH#1 0. 000
EACH 0. 000 0. 00
272. 46280 0. 000 0.00
0220 602-00210 Wl ded Wre Fabric 3,072. 000 1, 843. 000
Sy 1, 229. 000 16, 284. 25
13. 25000 3, 072. 000 40, 704. 00
0225 607-55104 Wre Mesh (Special) 3, 493. 000 3, 493. 000
SF 0. 000 0. 00
10. 50000 3, 493. 000 36, 676. 50
0225 MATERI AL ALLOMANCE 607- 55104 MOH#1 0. 000
SF 0. 000 0. 00
4.99240 0. 000 0.00
0230 641-10000 Shotcrete 238. 000 238. 000
SY 0. 000 0. 00
232. 50000 238. 000 55, 335. 00

CAT 0300 CURRENT AMI $  785,241.50$ 91,017.95%  785,241.50
CAT NO0301 RUBBER TIRE WALL

0235 206-00010  Structure Excavation (Special) 490. 000 320. 000
cY 170. 000 16, 915. 00
99. 50000 490. 000 48, 755. 00
0240 504-04420 Precast Panel Facing 1, 989. 000 0. 000
SF 0. 000 0. 00
92. 00000 0. 000 0. 00
0245 504- 06320 G ound Nail (20 Foot) 68. 000 57. 000
EACH 11. 000 21, 186. 00
1, 926. 00000 68. 000 130, 968. 00
0250 641-10000 Shotcrete 406. 000 0. 000
SY 406. 000 94, 395. 00
232.50000 406. 000 94, 395. 00
0260 504-06315 Ground Nail (15 Foot) / CMO #2 69. 000 59. 000
EACH 10. 000 16, 186. 30

1, 618. 63000 69. 000 111, 685. 47



CONTI D:

CAT NO0301

0265 601-40400

CAT NO0400

0255 620- 00020

C23420
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C0702-398

| TEM
DESCRI PTI ON
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CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 06/ 08/ 2021

ESTI MATE NG 0004 15: 36: 16
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1, 080. 000 0. 000
sy 0. 000 0. 00
2.08000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 571,037.87$% 148,682.30% 385, 803. 47
2.000 2.000
EACH 0. 000 0. 00
950. 00000 2.000 1, 900. 00
CAT 0400  CURRENT AMT $ 1,900.00 $ 0.00$ 1, 900. 00

PROJECT TOTAL CURRENT AMI $

1,752,772.50 $ 280,245.74 $ 1,473, 750. 45



